Volume 1 Number 40
KA OFFICE OF TRANSPORTATION

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

Department Head: ALFRED H. FOXX Date Appoint:

Division Chief (Engineering) : Fred Marc

Division Chief (Maintenance): Anthony P. Wallnofer (Acting)

Division Chief (Construction Management): Abraham Abraham (Acting)
Division Chief (Safety): Major Robert Staten (Acting)

MBE/WBE EXPENDITURES

CURRENTLY AVAILABLE PERIOD (2/2/02 Thr ough 2/15/02) YEARTO-DATE
EXPENDITURE TYPE Expenditures] MBE % WBE % Expenditures|  MBE | % [ WBE | %
$178,550 | $62,300 34.9%| _ $27.529 15.4%)
$2,504,275 | $632,995 25.3%| _ $173,180 6.9%)
Direct Purchase Orders $215,290 $0 0.0%)| $267 0.1%)
Purchase Orders 50 50| #DIVio! $0 | #DIV/O Not vet Available
Professiond Services 30 30 |_#DIV/O! $0 |_#DIV/O
Totals $2,898,115 $695,295 24.0%:; $200,976 6.
PERSONNEL DATA
2-WEEK PAY PERIOD ANNUAL
1/5-1/18 1/19-2/1 2/2-2/15 2/16-3/1 _|% CHANGE Ava@ Minimum Maximum | Total Periods _
OVERTIME (HOURS) 3,957, 91271 28957 18182 -37.2%) 2,821 1,664 13527 | 100,852 10
X X . 00| _#DIV/0! 4 0 22 166 10
232.4 233, 143, 106.9 -25.2%) 366 89 690 | 14648 10
3,088 79164 | 1511, 960.1 -36.5: 3215 690 10912 | 128584 10
Constr. Mgmt 32, 1620 247, 1250 496! 185 17 510 7,391 0]
Salﬂ 604.. 815. /| 993. 626.2 -37.0¢ 1,052 575 2,206 42,063 @
UNSCHEDULED LEAVE 256, 178 233, 2230 25 284 153 565| 11342 10
X 0. 0. 00| _#DIV/0! 0 0 1 1 10
33, 18, 18, 19.0 6% 19 4 8 762 10
154, 98 157. 1475 -6.3%] 187 9 369 7,490 10
Constr. Mgmt 14. 6. 6. 45 -25.0%) 0 28 250 0]
Saf 55. 56. ) | 52. 52.0 0.0%) 7. 18 213 2,839 @
A" TIME(MAN-DAYS) 297, 262, 254, 2785 9.4%) 27 189 537 | 11,080 10
0. X X 00| _#DIV/O! 0 0 0 10
10 14. 8. 9.0 12.5%) 0 19 203 10
223, 187. 182. 195.0 6.8%) 21 157 425 8,666 10
Constr. Mgmt X 0. X 00| _#DIVIO! 0 10 58 0]
Saf 55. 60.. 64. 74.5 16.4%) 54 25 112 2,154 @
LIGHT DUTY (MANDAYS) 158, 160 152. 1535 0.7%) 240 124 631 9,617 10
X 0. X 00| _#DIVIO! 0 0 0 0 10
0. 0. 0. 00| _#DIV/0! 0 0 0 0 10
108, 115, 106. 1085 1.9%] 179 82 567 7,150 10
Constr. Mgmt 10 X 10 9.0 -10.0%) 10 0 2 409 0]
Saiﬂ 40. .| 36. 36.0 0.0%) 51 32 65 2,059 4—OI
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Volume 1 Number 40 OFFICE OF TRANSPORTATION
CITISTAT
Employee Absentee Worksheet

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

REQUIRED NON- X-TIME
WORK- | PRE-APP | SCHED sick (UNAP- | ACCIDENT PERSONAL [ COMP | FAMILY
EMPLOYEES DAYS SICK SICK BANK SICK X | PROVED) TIME PERMISS.| VACATION LEAVE TIME LEAVE |X-PERMISS| TOTAL
Administration 11 99 0.0 0.0 0.0 0.0 0.0 0.0 0.0 20 05 00 00 00 25
Engineering| 130 1,167 185 130 00 6.0 00 9.0 80 61.0 110 35 40 80| 1420
Maintenance] 62 5652 1330| 90| 180| 195 105 1750 420 2775 655] 320 0.0 215| 8835
Maint. Seasonal 594 0.0 0.0 00| 275 10 20.0 10 00 00 00 00 155 650
Constr. Mgmt 792 145 20 00 00 25 00 10 405 75 45 0.0 35 76.0
Safety| 4 4482 | 2260|475 0.0 20 15 745|310 754 700|429 10 30| 6028
SubsTemps/PT 55| 13410 05 10 2.0 00 00 00 20 00 10 0.0 0.0 190 275
TOTALS 1476 141270] 3925| 1525| 220] 550 155 2785| 850 456.4 1555|829 50 985 17993
REPORTING PERIOD: FEBRUARY 2, 2002 THROUGH FEBRUARY 15, 2002
REQUIRED NON- X-TIME
WORK- PRE-APP SCHED SICK (UNAP- ACCIDENT PERSONAL COoMP FAMILY
EMPLOYEES DAYS SICK SICK BANK SICK X PROVED) TIME PERMISS.| VACATION LEAVE TIME LEAVE |X-PERMISS| TOTAL
Administration 11 99 0.0 0.0 0.0 0.0 0.0 0.0 0.0 35 06 03 0.0 0.0 44
Engineering| 130 1233 130 140 0.0 4.0 0.0 0] 150 9.5 86 55 20 10] 1676
Maintenance] 630 5,67 80| 95| 220] 125 16.0 1695] 175 3535 740|470 10 450 9395
Maint. Seasonal 6 55 0.0 0.0 00| 240 10.0 130 0.0 00 00 0.0 0.0 180 50
Constr. Mgmt 8 79 185 60 0.0 0.0 0.0 0.0 0 52.0 14.0 05 0.0 0.0 93.0
Safety 29 4482 | 2395| 470 0.0 0.0 10 640 190 525 605] 355 0.0 255| 5445
Subs'Temps/PT 61 66.0 0 4.0 0.0 0.0 0.0 0.0 .0 00 10 0.0 0.0 7.0 47.0
TOTALS 1480| 129000 389.0| 1665| 220| 405 27.0 2545| 565 558.0 1587 888 30 965 | 18610
CHANGES SINCE LAST PERIOD
REQUIRED NON- X-TIME
WORK- PRE-APP SCHED SICK (UNAP- ACCIDENT PERSONAL COoMP FAMILY
EMPLOYEES DAYS SICK SICK BANK SICK X PROVED) TIME PERMISS.| VACATION LEAVE TIME LEAVE |X-PERMISS| TOTAL
Administration g - B - B - - - 1 (42w (16.7%)] (100.0% B | @32%
Engineering| 1 Ga%)|  423%  (74%) | 50.0%) - 125%|_(46.7%)] __(36.89 27.9%|_(364%)| _100.0%| _700.0%| (15.3%
Maintenance] (03%)]___(03%)|_54.7%| _(6:8%)] (18.2%)| _ 56.0%| (344%) 3.2%| 140.0%| (2159 (11.5%)|_(3L9%)[ (100.0%)| (52.2%)| _ (6.0%
Maint. Seasonal 6.5% 6.5% B - | 14.6%|_(90.0%) 53.8%] - - - [ (13.9%) -
Constr. Mgmt g | 2L6%)| (66.7%) B - | (50.0%)| __(221%)| _ (464%)| 800.0%] B (18.3%)
Sefety g 1 Gew|  11%| B 50.0%| __ 16.4%| _ 63.2%] 43.6%) 15.7%|__ 20.8%) 216%| _ 10.7%]
Subs/Temps (98%)| 19318%| (984%)| (75.0%) - - (33.3%) g g B | 17iaw] (a15%)
TOTALS (0.3%) 05% __0.9%[ _ (84%) | 358%| (42.6%) 04%| _ 504%| __(182%)] __ (20%)|__(66%)| __66.1%| __ 2.1%| _ (3.3%)
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Volume 1 Number 40

CITISTAT

OFFICE OF TRANSPORTATION

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

ATTENDANCE-RELATED DISCIPLINARY ACTIONS

2 WEEK REPORTING

YEAR-TO-DATE TOTALS

1/5-1/18 1/19-2/1 2/2-2/15 2/16-3/1 % CHANGE FY 2002 FY 2003 % CHANGE
VERBAL
SUPERVISORS] 0 1 0 1 #DIV/0! 8 #VALUE!
FRONT-LINE] 7 10 13 4 -69.2%) 129 #VALUE!
WRITTEN
SUPERVISORS] 2 1 0 0 #DIV/0! 6 #VALUE!
FRONT-LINE]| 23 26 26 13 -50.0%) 326 #VALUE!
SUSPENSIONS
SUPERVISORS 0 0 0 0 #DIV/0! 1 #VALUE!
FRONT-LINE]| 4 6 4 1 -75.0%) 60) #VALUE!
OTHER DISCIPLINARY ACTIONS
2 WEEK REPORTING YEAR-TO-DATE TOTALS
1/5-1/18 1/19-2/1 2/2-2/15 2/16-3/1 % CHANGE FY 2002 FY 2003 % CHANGE
VERBAL
SUPERVISORS 0 0 0 1 #DIV/0! 2 #VALUE!
FRONT-LINE] 3 0 0 1 #DIV/0! 21 #VALUE!
WRITTEN
SUPERVISORS 0 0 1 1 0.0%) 9 #VALUE!
FRONT-LINE] 8 5 1 3 200.0%) 89 #VALUE!
SUSPENSIONS
SUPERVISORS 0 0 0 0 #DIV/0! 0| #VALUE!
FRONT-LINE] 0 1 1 1 0.0%) 36 #VALUE!
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Volume 1 Number 40

CITISTAT

SAFETY DIVISION

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

OFFICE OF TRANSPORTATION

[ 2 WEEK REPORTING ANNUAL |
[ vsu18 119-2/1 2/2-2/15 2/16-3/1 _|% CHANGE| Average Minimum Maximum Total Periods |
[TRAFFIC ENFORCEMEN |
Parking Ci 1,061 884 -192% 655 129 1128 26,182 0|
Parking Ci $22,130 -16.8% 15,616 1149 26,584 624,657 0|
Traffic Ci | 356% 122 21 285 888 0|
Traffic Ci $7,070 46.2% 8,625 1435 19775 345,000 0]
[PARKING ENFORCEME!
Parking Ci 13,082 2.0% 12,037 7,602 14,556 481,487 0|
Parking Citations ($) $330,729 $335,550 15% 316,977 202,533 378,329 12,679,083
TOWING
2 WEEK REPORTING PERIODS ANNUAL |
T5-1/18 T19-211 22215 21631 __|% CHANGE| Average | _Minimum | _Maximum Toa Periods
[Venicles Towed 1720 1619 1,769 1857 50% 1.5% 1236 1857 57977 ES
City Crews| 195 170 165 188 3.9% 275 111 368 10,436 38
Private Crews| 1525 1,449 1,604 1,669 21% 1251 953 1,669 47,541 38]
[Auctions F#DIVIOL - - - 0|
# of Vehicles Sold| 336 202 219 13‘120 9]
Vehidles Sold For $5,000+] 2 2 2|
Revenue| $ 47,788 20,13: 75,920 1,863, 71A 39]
Auction dates| 37,041 36,77 37,307 1,444,605 39]
[Abandoned Vehi or Backiog 65 T 376 1810 11
[Abandoned Vehicles - Abated 207 12 288 2,276 11
Towed from City Right-of-Way| 12 7 171 1,335 11|
Towed from Private Property| 4 24 64 503 11|
Gone On Arrival P 10 o1 138 11
[Abandoned Vehicle - Created 17 109 231 1,902
Parking Referral 12 77 171 1,335
Private Owner Referral 2 7 a1 237
HCD Referral 30] 25.0% 3 19 56 330
Sanitation Enforcement Referral 0 0 0 o[ _#Diviol B B B -
[Abandoned Vehidle Current Backiog ﬂ 33| 2] 2 oLT% 3T 7 364 T436
[Abandoned Vehidle Abate. Time. | DIV - - -
City Right-of-Way| DIV -
Private Property DIV B
Claims - Damage DIV B -
# of Vehicl N/A /A 7 12 714% 10 7 12 19
Amount (a N/A| N/A| $397.01 #VALUE! 397 397 307 397
Claims - Theft #DIVIOL - -
F of Vehicl N/A /A 7 7 75.0% 6 ) 7 11
Amount (3) N/A /A ADIVI0L ADIVI0L B B
CONSTRUCTION MANAGEMENT DIVISION
2 WEEK REPORTING ANNUAL |
T5-1/18 119-211 22215 | 21631 |% CHANGE| Average | Minimum | Madmum Toa Periods |
DESIGN CONTRACTE |
# OF CONTRACTS) 4] 2,357 0|
CONTRACT VALUE (§)|_$29,228,424 26,211,293 | 20,054,051 | 29,228,424 | 1,048,451,709 0|
[CONSTRUCTION CONTRACT. |
# OF CONTRACT: 21 840 0|
CONTRACT VALUE ($) -1%| 42,694,754 | 26,219,048 | 60,990,911 | 1,707,790,157 40|
CHANGE ORDERS 0% 55 1 74 183 0|
CHANGE ORDERS ($) sz 534,135, oo $2,534,135.00 | $2,556,713 56 $2,556,713.56 0%| 1812,489 10910 56 0]




Volume 1 Number 40 OFFICE OF TRANSPORTATION

CITISTAT
TRANSPORTATION MAINTENANCE PERFORMANCE

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

CREW PERFORMANCE

2/2-2/15 2/16-3/1
# # Abated #Abated w/in | Abatement

|Sector Complaints # Complaints 48hrs %
One 24 18] 1
Two 17| ﬁ A
Three 21 14 1
Four 12| 11 92%] 6) 6| bl

Totals| 74 72 97%] 48] 48| 1
[ 2/2-215 2/16-3/1

| Pot Holes Daily Pot Holes Daily

|ﬁov #of Crews| Crew Days Filled Average #of Crews | Crew Days Filled Average |
One 5 2| 18 784 44
Two 3| 27, 1,643 1 3| 27, 1,557 58
Three 1] 9 727| 1 1] 9 752| 84
Four 1 _9| 1,17g| 130 2| 1g| 997| 55

Totals) 7 63 4,175 6 8| 72 4,000] 57

POTHOLE COMPLAINT ABATEMENT RATE
Two Wesk Reporting Periods T ANNUAL
1/5-1/18 119-2/1 2/2-2/15 2/16-3/1 % CHANGE | Average Minimum | Maximum Total Periods
[
100%) 100% 96%] 1 4.2%] 95.8%) 65.3%| 100.0% NA 36}

Two 100%] 100%] 100%] A 7 94.0% 45.3%|  100.0%] NA 36
Three 100%) 100% 100%) 1 o) 95.8%) 35.0%| 100.0% NA 36}
Four 100%)| 100% 92%] 1 %] 89.8% 40.0%) 100.0% NA 36

Totds| 100%] 100%) 97%) T 1%) 94.1% 50.0%] __100.0%) NA 36]

POTHOLESFILLED - DAILY AVERAGE
Two Week Reporting Periods ANNUAL

I__ V5118 | 11921 | 22215 | 2/1631 | % CHANGE | Average | Minimum | Maximum Totd Periods
Sector | | | |
One 35) 32| 35) 25.7%] 40. 134 101.0 NA 36
Two 6—7| EI 61} 58] -4.9 62. 175 105.0 NA 36}
Three 49 48| 81} 3.7%] 46. 5 85.0 NA 36
Four 70} 58] 130) 55) -57.79 40. 120 130.0 NA 36}

Totals| 59 45§ 66] 57| -13.69 47. 133 75.0 NA 36}

* Datafor this period is per man
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Volume 1 Number 40 OFFICE OF TRANSPORTATION

CITISTAT

PARKING ENFORCEMENT PERFORMANCE

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

151/18 [ 1/19-2/1 212-2/15 2/16-3/1
Citations Citations Daily Days Citations Daily Days Citations Daily
Issued | Daily Average| Days Worked| Issued Average | Worked Issued | Average | Worked | ssued Average

1] 7 2,000 323 1,870 34.3 51 1,780 34.9 57.25 2,160 37.7

2| 9 2,022 312 1818 323 5025 17% 357 ﬁ' 1,710 307

3] 9 2,073 308 1017 292 64 2,065 323 61.2_5| 1,907 311

4 6 361 2,160 331 535 2025 37.9 47.75 1,852 3838
5(City-Wide) B 520 2,788 524 2975 2,913 58.6 55_5{ 3,095 558
6 (Scofflaw) 13 46 207 45 36 208 58 37.25 212 57
Weekend Duty N/A| 472 1550 36.9 2] 2,037 485 29 2,146 38

* Court Days = 15.75 Days
* 1/2 Days = 8.5 Days
Daily Citation Averages
[ Two Week Reporting Periods T ANNUAL

Supervisory Name: | ws118 | w1921 | 22-2/15 | 2/16-3I1|% CHANGE| Average | Minimum | Maximum ]| _Tota Periods

1] 32.3] 34.3] 34.9] 37.7] 8.0% 328 257 420 12808 39)

2| 31.2) 32.3] 35.7] 30.7] -14.0% 320 252 404 12488 ﬁ

3] 30.8] 29.2] 32.3] 311 37% 39.7 27.4 506 | 15495 @I

4 36.1] 331 37.9) 33| 2.4% 37.9 303 457 14784 39
5 (City-Wide) 52.0) 52.4] 58.6) 55.8] -4.8% 403 323 586 1573.0 @I
6 (Scofflaw) 46| 45 5.8 5.7] 44 18 6.1 172.1 39
Weekend Duty 47.2) 36.9) 48.5] 4338 37.3 29.9 485] 14539 39
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Volume 1 Number 40

CITISTAT
Project Status Work Sheet
Delayed Design Projects

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

OFFICE OF TRANSPORTATION

original | #of
Award EWO' [ EWO Cost City Project Noticeto | Schedule | Projected
Desciption Location Amount($) | s ) Paid to Date | Contractor Name | Manager Proceed Status | Completion

Reconstruction |[SUN STREET 346,648 $ 309,053.65 |[WAL/MONT 1] 4/8/1998 89%)|  5/8/1998|
Resurfacing ON-CALL RESURF/REHAB 545,000 9| 615,540] $ 452,294.60 |[WHITMAN 2| 12/10/1997] 39%| 12/10/1999
Resurfacing ON-CALL RESURFACING 200,000 4| 199,763 $ 148,851.36 |STV. 2| 12/17/1997] 37%| 12/18/1999)
Reconstruction [BALTIMORE STREET 186,778 2| 227,632| $ 276,792.96 |DANIELS 3| 1/21/1999 67%| 2/10/2000|
Resurfacing FRANKFURST AVENUE 107,616 103,390.27 |STV. 4 3/25/1998 96%)
Reconstruction |ORLEANS STREET MEDIAN 132,811 1) 35082$ 141,507.23 |RKK 5|  8/12/1998 84%|

Traffic WESTSIDE CORRIDOR 299,803 $ 276,997.47 [DMIM 6| 12/9/1998 92%|
Resurfacing 1-83 RESURFACING 195,723 $ 188,833.38 |[WAL/MONT 4 6/30/1999 96%)
Reconstruction |CHESAPEAKE AVENUE 347,189.73 |GANNETT 7 1/4/1998) 98%|

Signals ON -CALL TRAFFIC SIGNALIZATION 250,000 230,372.31 [SABRA 8| 7/18/1995 92%|

Traffic LEXINGTON MALL (Study & Design) 151,475] 3| 58,388[$ 167,168.54 |RKK 6] 12/10/1997| 80%)

Traffic PEOPLE MOVER 957,553| 632,217.18 |DMIM 6| 7/21/1999 66%

Bridge LANCASTER ST BULKHEAD 297,685 1| 1,980 $ 298,884.51 |[CENTURY 9|  8/26/1998]  100%)|
Reconstruction |CAROLINE ST 343,809 2| 94,792 $ 409,981.57 |WBCM 11| 10/29/1997| 93%)| 10/29/2000|
Traffic SIGN INVENTORY & UPGRADE 228,627, $ 115,846.53 [PARSONS 11 11/18/1998| 51%| 11/18/2000|
Reconstruction [ON CALL LANDSCAPES 99 300‘000| 15| 263,674/ $ 188,430.16 |KIRWIN 2| 3/24/1997 33%)| 3/24/2001
Resurfacing ON-CALL RESURFACING 11 (99) 500,000 15| 506,252 $ 476,650.87 |EBA 2| 3/31/1999 47%| 3/31/2001
Resurfacing ON-CALL RESURFACING | (99) 500,000 11| 454,215|$ 419,803.78 |RUXTON 2| 41711999 44%|  4/7/2001]
Resurfacing _|ON-CALL RESURFACING Il (99) 500,000 12| 517,954 $ 384,750.87 [IMT 2| 412171999 38%| 4/21/2001
Bridge DULANEY VALLEY ROAD 103,400 1] 9,165 98,430.40 |WAL/MONT 9| 12/23/1998| 87%| 4/30/2001
Bridge CLEAN & PAINT HOWARD ST 276,514 233,172.52 [KCI 14| 7/1/1998| 84%| 5/29/2001
Reconstruction |[HOLLINS FERRY RD 100,259 $ 100,259.97 |EBA 1] 6/16/1999 100%| 6/16/2001
Reconstruction [FAIRFIELD ECO INDUSTRIAL PK. 837,983 $ 359,263.09 |WBCM 12| 4/8/1998 43%| 7/12/2001
Signals CONDUIT OCCUPANCY 2000 499,800] $ 498,434.53 |KCI 13| 8/2/2000] 100%|  8/2/2001
Traffic INTERSTATE ACCESS 99,849 $ 8476134 [DEWBERRY 6 9/8/1999) 85%| _9/1/2001
Reconstruction |[PENN/CURTIS/BIRCH INTER. 1) 214431|$ 224,916.75 |STV. 12| 4/27/2000 48%| 11/4/2001
Bridge ROBERT E LEE PARK X $ 135,802.76 |GREINER 9| 11/25/1998| 84%)| 11/25/2001
Signals ON-CALL RESIDENTIAL LIGHING 00 200,000 3] 106,527|$ 52,924.13 |[SABRA 10[  1/12/2000) 17%]| 1/12/2002)
Traffic ON-CALL TRAFFIC ENGINEERING 500,000 7| 401,946| $ 245,291.51 |GREENHORNE 6| 2/7/2000; 27%|  2/7/2002]
Reconstruction [ON-CALL RESURFACING I (00) 500‘000| 6| 384,506 $ 159,620.85 [PHOENIX 2| 2/9/2000| 32%|  2/9/2002
Resurfacing ON-CALL RESURFACING (00) 500,000 4| 144731/ $ 78,996.57 [RUXTON 4 2/16/2000 16%| 2/16/2002
Resurfacing ON-CALL RESURFACING (00) 500,000 6| 328,602| $ 206,456.52 [GANNETT 2] 2/16/2000 41%| 2/16/2002
Reconstruction [ON-CALL RECONSTRUCTION I (00) 500‘000| 8| 346,992 $ 187,821.94 |WALLACE 2| 2/23/2000| 38%| 2/23/2002]
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Volume 1 Number 40

CITISTAT
Project Status WorkSheet

Design

REPORTING PERIOD: FEBRUARY 16, 2002 THROUGH MARCH 1, 2002

OFFICE OF TRANSPORTATION

Schedule Original Award | #of | EWO Cost City Project | Notice to Contract Projected
Contract Desciption Status Location BdNum |  Amount ($) EWO's ) |EWO%| PaidtoDate | ConwactorName | Manager | Proceed | Duration,Days | Completion

689 Reconstruction 89%|SUN STREET 96130| 0%| $309,053.65 |WAL/MONT 1| 4/8/1998 30 5/8/1998]
705 Resurfacing 39%]|ON-CALL RESURF/REHAB 98026| o[ 615540 113%[ $ 452,294.60 [WHITMAN 3| 1271071997} 730
705 Resurfacing 37%]| ON-CALL RESURFACING 98024 4] 199,763 100%[ $ 148,851.36 [STV 3| 12/1771997] 731 12/18/1999
762 Reconstruction 67%|BALTIMORE STREET oso3sio00s7 2| 227,632 122%$ 276,792.96 |DANIELS 5| 1/21/1999) 385 2/10/2000f
690 Resurfacing 96%| FRANKFURST AVENUE 98058 0% $_103,390.27 [STV. 7| _3/25/1998] 731
680 84%|ORLEANS STREET MEDIAN 98088| 1] 35082 25%| $ 141,507.23 |RKK 9 8/12/1998| 609
754 Traffic 92%|WESTSIDE CORRIDOR 98103} 0% $_276,997.47 |[DMIM 11| 12/9/1998 548
769 Resurfacing 96%|1-83 RESURFACING 99064 0% $ _188,833.38 [WAL/MONT 7| 6/30/1999)] 366 6/30/2000)]
688 98%)|CHESAPEAKE AVENUE 98055 353,026 0%| $ 347,189.73 |GANNETT 13| 1/4/1998] 909 7/1/2000]
631 Signals 92%|ON -CALL TRAFFIC SIGNALIZATION|  95048| 250,000 0%| $ 230,372.31 [SABRA 14| 7/18/1995 1821 711212000
785 Traffic 80%|LEXINGTON MALL (Study & Design) 99066| 151,475 3| 58388 39%$ 167,168.54 |RKK 11| 12/10/1997 961 7/28/2000f
766 Traffic 66%|PEOPLE MOVER 99936| 957,@' 0% $_632,217.18 |DMIM 11] 7/21/1999 385 8/9/2000)
737 Bridge 100%|LANCASTER ST BULKHEAD 98094 297,685 1 1,980] 1% $ 298,884.51 [CENTURY 4] 8/26/1998] 731 8/26/2000}
661 93%)|CAROLINE ST 98029 343,809 2| 94,792 28%| $ 409,981.57 |WBCM 10| 10/29/1997| 1096 I
711 Traffic 51%]|SIGN INVENTORY & UPGRADE 98096| 228,627 0%| $_115,846.53 [PARSONS 10| 11/18/1998] 731 1171872000
794 Reconstruction 33%|ON CALL LANDSCAPES 99 263,674 188,430.16 |KIRWIN 312411997 | 1461 312412001}
795 Resurfacing 47%|ON-CALL RESURFACING 11 (99) 506,252 476,650.87 |EBA 3/31/2001}
795 Resurfacing 42%|ON-CALL RESURFACING 1 (99) 454,215| 419,803.78 |RUXTON 4777200]]
795 Resurfacing 38%|ON-CALL RESURFACING 11l (99) 517,954 384,750.87 |IMT. 472172001
777 Bridge 87%|DULANEY VALLEY ROAI X 9,165] 98,430.40 |WAL/MONT 473072001
686 Bridge 84%|CLEAN & PAINT HOWARD ST 98344 276,514 233,172.52 |KCI 52972001}
761 100%|HOLLINS FERRY RD 99036| 100,259 0%| $100,259.97 |EBA 1| 6/16/1999 731 6/16/2001}
691 43%|FAIRFIELD ECO INDUSTRIAL PK. 96129 837,983 0%| $359,263.09 [WBCM 15| 4/8/1998 1191 71212001}
824 Signals 100%|CONDUIT OCCUPANCY 2000 00071} 499,8@] 0%| $_498,434.53 |KCI 12| 8/2/2000] 365 8/2/200]]
784 Traffic 85%|INTERSTATE ACCESS 99069} 99,849 0%| $__84,761.34 [DEWBERRY 11 9/8/1999 724 971/200]]
679 48%| PENN/CURTIS/BIRCH INTER 256,353 1] 214431 8% $ 224,916.75 |STV 15| 4/27/2000) 556 11/4/2001f
775 Bridge 84%|ROBERT E LEE PARK 160,887 0%| $_135,802.76 |GREINER 4| 1172571998 1096 11/25/200]]
803 Signals 17%|ON-CALL RESIDENTIAL LIGHING 00 106,527 53%| $ 52,924.13 |SABRA 16| 1/12/2000 731 11212002}
810 Traffic 27%]|ON-CALL TRAFFIC ENGINEERING 401,946] 0% $ 245,291.51 | GREENHORNE 11[ 2/7/2000 730 2772002
829 18%)|ON-CALL RESURFACING Il (00) 384,506| 77%| $ 159,620.85 [PHOENIX 3| 2/9/2000] 730 2/9/2002]
829 Resurfacin, 12%]| ON-CALL RESURFACING (00) 144731 o%[$ 78,996.57 [RUXTON 7|_2/16/2000] 730 2/16/2002]
829 Resurfacing 25%| ON-CALL RESURFACING (00) 328,602 0%| $ 206,456.52 [GANNETT 3| 2/16/2000] 730 2/16/2002}
829 22%)ON-CALL RECONSTRUCTION | (00) 00035 5D0,0DO| 8| 345,992| EB%| $ 187,821.94 [WALLACE 3| 2/23/2000| 731 2/23/2002]
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829 Reconstruction 75%|ON-CALL RECONSTRUCTION 11 (00) | 00036 500,000] 0% $ 373,720.55 [IMT 3| 3/1/2000) 3/1/2002)
829 Resurfacing 39%[ON-CALL RESURFACING I (00) 00037 500,000 %[ $_194,850.42 [ DEWBERRY 3]
833 Signals 100%|CONDUIT RECORD AUTOMATION 00072 399,975 0% $ 39992557 [KCI 16]_7/26/2000)
820 Reconstruction 69%|ON-CALL RECONSTRUCTION 00055| 500,000 0% $ 34534371 [STV 3
795 Reconstruction 70%|ON CALL RESURFACING/REHAB 99045| 500,000 0% $ 350,056.83 |RKK 3| 4/28/1999| 1096
795 Reconstruction 84%|ON CALL RESURFACING/REAHB 99044 500,000 %[ $ 418,697.03 [STV 3| 4/28/1999| 1096
702 Bridge 93%|CENTRAL AVE RECONSTRUCTION [ssoszesoss 1,914,812] 0% $ 1,772,688 |RKK 6| 4/20/1998] 1461
'SIGNAL COMPUTER REPLACEM'T -
751 Signals 84%|PH I 99071 160,413]1 - time o o%|$ 13467117 [SABRA 14| 8/5/1998]
815 |Traffic 0%]|ON CALL TRAFFIC VMS 00038 0%| $__48,978.83 [HNTB 11]
805 |Signals 100%|CONDUIT OCCUPANCY 2000 00027 ¥ 0%[ §_396,243.12 [STV 12|
666 Bridge 83%]|INNER HARBOR PED BRIDGES [97141/98066 0%] 458,911.69 [KCI 2| 11/26/1995
310 Bridge 70%]1-83 WIDENING 98012 [ 560,264] 41%| $ 1,354,853 [WHITMAN 6|
776 Bridge 96%| FRANKLINTOWN ROAD 18102} 0%] 94,698.29 |STV 4] 10/28/1998|
821 28%|FAYETTE STREET 00075 198,257 55,7 SABRA 10|
807 Bridge 77%]| 1999 BRIDGE INSPECTION 99082 1,121,499 BUCHART 4 10/27/1999)
823 T PLACE 1| 160279] a9%|$ 497,248.75 [ALPHA 9| 4/5/2000] 1095 4/5/2003f
789 Bridge 88%|ON-CALL BRIDGE DESIGN 99 1| 100,000] _25%| $ 441,905.34 |GREINER 2212171999 1461 212172003
822 Reconstruction 58%|MORGAN UNIVERSITY %[ $ 149,144.98 |KCI
820 79%|WILKENS AVENUE Dukeland to Gilm %] $_202,378.47 | WALIMONT T
682 Bridge 39%|RUSSELL STREET 99079 1,182,795| %[ §_463,940.20 [IMT
683 Bridge 51%|MONROE STREET VIADUCT 99080) 1,279,590 0%] 652,582.1¢ —'EANNE‘I_I' 11/24/1999
743 Bridge 30%|ANNAPOLIS & WATERVIEW BR\DGE 00090' 1,162,4E7| 0% 347,344.49 |SVERDRUP 12/27/2000
POTEE STREET/supplemental
558 Bridge 649|agreement onss7iovsss o%| $ 514,973.25 [KCIIPARSONS 6|
817 Bridge 0%|FOREST PARK OVER GWYNNS FAL| 00103 0% $_206,560.32 |WILBUR SMITH 2|
799 Bridge O%|HAWKINS POINT ROAD 00073] 0%| $_93,694.29 |CENTURY. 2| 5/23/2001 5/23/2006)
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00060 [Alley On Schedule__|Distrct 1 and 6 (B) 00060 592,175| so|__ow $44,174]3C1 1| 7600 270 2102
00062 [Alley On Schedule __[Distict1&6 00062 5442,403] so__ow 5183 414]Mahoney 1| esion 270 321102
00096 Alley Reconstruction Shutdown - Sanitary South Lakewood Avenue 00096 $223,025] so| 0w $181,903 '::;::e"‘a‘ n 10115001 %0 112002
00064 Alley On Schedule. District 3and 5 00064 $475,289| so| 0% $60,829| P& 1 11/19/01 270 8/15/02
01004 [Alley Reconstruction On Schedule District 183 01004 517,926 so| o $140,292[M Luis 1 121801 270 /13102
98010 Bridge Construction & Behind 32":"”“3 90 |haries street Bridge 98010 | swis2833 13 | sia7edzr| 10w $12,523,940|Cherry Hill 3 sasioo0 800 102002
01029 [Footway On Schedule City Wide Curb Repair 01029 $179.499 | $0 0% $124,665 [E&T Concrete 1| 101601 365 10/15/02
00099 F: On Schedule___|Metro Stations 00090 s1343500 1 ste[ a2 S917.177[M Luis 1| 7301 300 5/18/02
00042 [Foonway On Schedule North and Northeast 00042 5236,269] so__ow 513,343|E&T Concrete 52 124102 150 6122102
oz Jreconsucion e [ oz | o] s | somon] 0w | srovsirfeeannm T e | s | usor
97197 Reconstruciion On Schedule  [Dixon Road 97197 $1.041,522) so|  ow 370,073 g:v'::?““‘ 3 102401 180 2102
00020 On Schedule Caroline Street 00020 $4,005.733] so| 0% $477,576]V&S 3 01/01/02 273 9130/02
00005 [Resurfacing On Schedule Hys Northwest 00005 so| % 507,970 Flanigan 0 08/1L3/01 210 3110002
00007 [Resuracing On Schedule South and Southwest 00007 so| 0% 5455 644] Flanigan T 11/05/01 210 61202

00003 [Resurfacing On Schedule Hwys East and Central East__|_00003 so| % 5455 644] Flanigan 1| _oorzei01 210 123102
99349 [Resuracing On Schedule 183 99349 so__o% $414,426]Gray & Son i 10729701 240 6125/02
00004 [Resurtacing On Schedule Highways Northeast 00004 so| % s0[Fianigan 0 11719701 120 3118102
00002 [Resuracing On Schedule Highways South abd Southeast_| 00002, so| 0% 211,256 Flanigan 1 11/10/01 210 6116102
0112 [Resurfacing On Schedule Pulaski Gateway 00112 so| _ow 5424,491] Flanigan 0 1172601 240 7123102
01024 [Resurfacing On Schedule Frankiin and Mulberry 01024 so| o $79,464Potts & Callahan |1 12003101 210 6/30/02
01045 [Resurfacing On Schedule Central Avenue 01045 so|  o% $23,646|Mahoney 1 01/14/02 120 5/13/02
01017 [Service Contract On Schedule Various Locations 01017 so| o% $11,234|Earth Engineering |1 10/15/01 730 10/14/03
01019 [Service Contract On Schedule Various Locations 01019 so| _ow $46,231[KCI 0 11714001 730 1113003
01018 [Siab Repairs [On Schedule Ciy Wide 01018 so__o% SO[LF Mahoney |2 2119002 60 419102
00021 [Streetscape [on Schedule Charles Street Streetscape | 00021 $4,939,737] so__ow 5794,982]Flanigan 0 10715701 390 1178002
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